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Public Outreach #1 — Community feedback at Harvest Fair 10/1/05

Parks staff discusses alternatives and plan

Marra Farm Coalition discusses alternatives and plan
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Public Outreach #2 — Workshop/review alternatives for
plan/infrastructure at the farm 4/29/06

Parks staff approves alternative and infrastructure spending

Marra Farm Coalition final discussion of funding and plan

Public Outreach #3 — Discussion of proposed spending/plan 6/06

Purchase/install composting toilet June 2006

Approved long-term development plan guides infrastructure July 2006

Construction of paths and other infrastructure starts November 2006

Opportunity funded construction completed 2007

http://www.ci.seattle.wa.us/parks/proparks/projects/marra.htm

For information contact: Cathy Tuttle (206)684-7033 800 Maynard Ave S 3" Floor Seattle WA 98134 cathy.tuttle@seattle.gov
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